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SUMMARY:

The California Department of Transportation is presenting this item to provide the status of construction
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2012-13,FY
2013-14, and FY 2014-15.

In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program
(SHOPP), and Proposition 1B projects on the State Highway System. As of September 12,2014,274
projects totaling $1.55 billion have been awarded. Funds for one project have lapsed.

In FY 2013-14, the Commission voted 310 state-administered STIP, SHOPP, and Proposition 1B
projects on the State Highway System. As of September 72, 2014,246 projects totaling 5977 .2 million
have been awarded. Funds for two projects have lapsed.

In FY 2014-15, the Commission has voted 87 state-administered STIP, SHOPP, and Proposition lB
projects on the State Highway System. As of September 12,2014, one project totaling $350 thousand
has been awarded.

BACKGROUND:

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006),
which formalizes the condition of allocation that requires projects to be ready to proceed to construction
within six months of allocation. The policy also requires that projects that are not awarded within four
months of allocation be reported to the Commission.
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No.
MonthAllocated Projects

Voted

p.)i"*,. ..ill;"
Awarded iH::

Voted
Projects
$ x 1000

Awarded
Projects
$ x 1000

No.
Projects
Pending

Bid
Opening/
Award

No.
Projects
Awarded
within

4 months

No.
Projects
Awarded

within
6 months

August 2012 74 $484,107 $408,s4

September 2012 15 $88,281 15 $77,497 l3

October 2012 t7t2l8l8 $3s,814 s34,465

December 2012 sr33,477 s123,279 t8

January 2013 l3l2t4 $53,491 t4 $46,820

March 2013 $r20,390 $l 17,158

May 2013 47 s277,203 43 $199,401

June 2013 44 sss7,2s3 $541,747 3516

TOTAL $ l,750,016 274 $1,549,01 I

Note: l. Total awarded amount reflects total project allotment, including G-12 and supplemental funds.
2. Excludes non-construction Transportation Enhancernent (TE) projects and combined locally-administered TE.
3. FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects.

F'f 2013-14 Allocations
No.

Projects
Pending

Bid
Opening/
Award

160 z5 I

Month Allocated
Voted No.

Projects Projects
$X 1000 Awarded

No.
Projects
Voted

No.
Projects
Funds
Lapse

Awarded
Projects
$ x 1000

No.
Projects

Awarded
within

4 months

No.
Projects
Awarded

within
6 months

August 2013 $321,690 55 $300,220

October 2013 34 $ 149,696 $128,77r

December 2013 251827 $105,410 27 $85,943

Jantary 2014 t7l51922 $93,599 $79,7rr

March 2014 3t $256,087 $254,899 35

May 2014 575'7248l $456,494 5'l $107,545

June 20 I 4 3l5l s382,334 $20,140

TOTAL 310 $1,765,310 246 s977,229 62

Note: l. Total awarded amount reflects total project allotment, including G-12 and supplernental funds.
2. Excludes non-construction Transportation Enhancernent (TE) projects and combined locally-administered TE.
3. FY20l3-14tableincludesprojectswithfinancialcontributiononly,Departmentdelegatedsafety,andernergencyprojects.
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No. No.
Projects Projects
Awarded Awarded
within within

4 months 6 months

COMMISSION

Voted
Projects
$ x 1000

Awarded
Projects
$ x 1000

No.
Projects
Pending

Bid
Opening/
Award

August 2014 $569,470 $350

TOTAL $569,470 $ 3s0

Note: I . Total awarded amount reflects total project allotment, including G- 1 2 and supplemental funds.
2. Excludes non-construction Transportation Enhancernent (TE) projects and combined locally-administered TE.
3. FY 20 I 4- I 5 table includes projects with financial contribution only, Department delegated safety, and emergency projects.

Attachment
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FY 20t2-t3 Allocation Status

Dist-PPNO EA Go-Rte Work Description
Allocation

Date
Award

Deadline
Allocatlon
Amount Project Status

01-012sx 26202 MEN-101 Willits Bypass mitigation
project.

7-May-13 31-Jul-15 526,290 Project will be re-advertised. A time
e)dension for this project was

approved onL2/L0/L3.

11-0129D 0223U$l SD-5 Re-align and widen Genesee

southbound off-ramp.
7-May-13 3l-May-15 s8,ooo Project is to be re-advertised. A time

extension for this project was

approved onL2/L0/L3.
LL-OL29P o55oo 

(1) sD-5 7-May-13 31-May-15 Ss,qzs

(1) The two projects are combined for construction purposes under EA 0233U.

FY 20r3-L4 Allocation Status

Dist-PPNO EA Go-Rte Work Descriotion
Allocation

Date
Award

Deadline
Allocation
Amount Proiect Status

04-0392C 4S050 5CL-9 ConstructTie-Back wall and a

new drainage systems.

6-Aug-13 30-Nov-14 s1,939 A time extension for this project was

approved on!29/t4.

04-068sP 23562 sM-101 Replace Bridge. 8-Oct-13 31-Dec-15 s15,584 A time extension for this project was

approved on5/2t/L4.

03-34538 L4842 ED-89 Storm Water Quality
lmprovements and Overlay

29.Jan-L4 31-Jan-15 5L3,725 Delay to award due to multiple bid

inquires. A time extension for this
project was approved on 8/2O/L4.

06-4328 )E680 MAD-99 Paint Bridges. 29.jan-L4 3l-Jan-15 549s Delay to award due to permit issues.

A time extension for this project was

approved on8/20/L4.

06-6465 tM020 FRE-168 Vista point enhancements. 29)an-L4 3l-Jul-15 s1,553 Project will be re-packaged and re-

advertised. A time extension for this
project was approved on 8/20/L4.

o5-o226F 33076 sLo-45 lrrigation, planting, and plant

establishment.

2O-Mar-t4 30-Sep-14 seos Bids opened 6/L8/!4. Concurrent time
e$ension is being requested.

10-0334 cv490 TU0-108 Construct rock slope
protection at various

locations.

2O-Mar-L4 30-Sep-14 sL,2t3 Bids opened 8/27 /t4. Pending award.

o2-3438 3E790 TRt-299 Re-align and widen shoulders. 27-Mar-L 30-Sep-14 $2,290 Bids opened 7/3OlL4. Pending award.

01-4583 ccg00 MEN-101 6-May-14 30-Nov-14 S763 Bids opened 8/13/L4. Pending award.


